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Tlme-Cntlcal Removal Actlon
Weekly Construction Update

Progress Report #32—December 24 2007

Work Completed December 13-December 19, 2007

s Began removing the turbidity curtain from Removal Areas 7 and 8.

» Completed excavating soil and sediment from Removal Area 8, including the TSCA
portion of the Removal Area.

¢ Continued excavating and grading of embankment material near the Plainwell Dam.
Completed demolition of former powerhouse foundations.

s Continued loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste’s Ottawa County Farms landfill in Coopersville, Michigan and
TSCA material from Staging Area 3S to EQ’s Wayne Disposal landfill in Detroit,
Michigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and
5S.

¢ Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 8 and the Plainwell Dam embankment.

¢ Continued placing stone on the west bank of the Kalamazoo River near the Plainwell
Dam.

» Continued turbidity monitoring of the Kalamazoo River to support removal activities.

Quantlty
. Non-TSCA

** All values are unoffi estlmated quant es, subject to revision/verifi cation.

RECORDS CENTER REGION 5
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Work Planned: December 20-December 26, 2007

+ Complete removal of turbidity curtain from Removal Areas 7 and 8.

¢ Complete excavating and grading of embankment material near the Plainwell Dam.
Complete loading and transporting solidified non-TSCA material from Staging Areas 3S
and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan and
TSCA material from Staging Area 3S to EQ's Wayne Disposal landfill in Detroit, '
Michigan. Complete solidifying excavated soil and sediment at Staging Areas 3S and
58.

e Complete surveying and performing sampling and analysis of excavated portions of
Removal Area 8 and the Plainwell Dam embankment.

o Complete placing stone on the west bank of the Kalamazoo River near the Plainwell
Dam.

+« Complete turbidity monitoring of the Kalamazoo River; this activity will no longer be
necessary once excavation work has ceased.

o Complete preparation of the Site for reduced construction activities during the winter
months.

@ ARCADIS B B LES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #32

Page 3 of 9

Removal Progress
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Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

* 3 Loss Prevention Observations (LPOs) were completed this week.
A total of 100 LPOs have been completed for the project to date.
e The power lines at the Plainwell Dam were re-energized on December 13, 2007.

Weather Summary

¢ The continued cold weather at the site (temperatures in the 20s and 30s F) has had
only a minimal affect on productivity.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No []  Yes X
Exceedances? N/A[] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 20,000 gallons L
Testing Performed this Week? No []  Yes X SE
Exceedances? N/A ] No [X] Yes [] If yes, explain: g

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes [, in Removal Area(s):
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

£

Issues Encountered/Solutions Advanced

e None.
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2 2 2
Komatsu PC-300 HD Long
Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 2 2 2 2 1 1 1
.lJthn Deere JD-50 Mini- 2 2 2 2 1 1 1 .
xcavator
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) - - - - - - -
American 80-ton Crane (King) - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump
Truck 2 2 2 2 2 1 1
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff
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R 1

20

Jim Saric/USEPA

Michael Berkoff/lUSEPA

Mike Ribordy/USEPA OSC

Lori Muller/lUSEPA

Craig Thomas/USEPA

Paul Bucholtz’MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL

Adam Chwalibog/ARCADIS BBL

Eric Hritsuk/ARCADIS BBL

x

x

Rich Price/ARCADIS BBLES

Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES

Mike Kohagen/ARCADIS BBLES

Michelle RumleryfARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL

x| X | X|X|X

X[ > XXX

X X X X([X|[Xx

X X | X[ X[ X|[Xx

Other Subcontractors (Specify)

Schrader (Treatment System)

King Construction
(WCS/cofferdam)
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Excavating and hauling material from the West
Embankment near the Plainwell Dam.
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Loading processed sediment while washing
the tires of a tractor trailer.

Excavating TSCA material at Removal Area 8.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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WESTON Emergehcy Response On-Call Roster for the Week of

December 28, 2007 — January 4, 2008

EPA ON-CALL DUTY OFFICER

William Simes (312) 886-3337; Cell (312) 403-0158
EPA 24 Hour Contact Number (312) 353-2318

WESTON EMERGENCY CONTACTS

Name

Mobile

Home

Pam Bayles-PM

(847) 826-8158

(847) 596-2510

Dan Capone-DPM/MI

(313) 218-2659

(517) 655-6845

Frank Beodray-OH'

(440) 336-2595

(440) 235-0671

Rick Mehl-IL/WI/MN

(847) 254-6981

(773) 8324039

Ted Deecke-DSM/H&S Mgr

(847) 337-4147

(270) 898-2575

Ralph Milewski/Eqp Mgr

(847) 414-7273

EM‘ERGENCY RESPONDERS CONTACT LIST

LOCATIONS START CELL #
Chicago, IL Office # (312) 424-3300
R1 (847) 417-2358
R2 (847) 561-1108
Cleveland, OH
R1 (440) 336-2643
R2 (440) 336-6360
Detroit, M1
R1 (313) 995-8592
R2 (313) 995-8594
Cincinnati, OH
R1 (937) 313-5620
R2 (937) 313-5622
St. Louis, MO
R1 (618) 889-0104
R2 (847) 417-2294
Minneapolis, MN
R1 (651) 274-6366
R2 (651) 274-6491
Bay West 24-hour # (651) 248-7794
Traverse City, MI
R1 (231) 499-1151
R2 (847) 417-2354

NOTE: Calling the R1 or R2 phone if the responder is downtown Chicago will not work.

Therefore I have included the office number for business hours.

(847) 265-5089 (office)




